
PBW
Consulting Engineers
and Scientists

VIA OVERNIGHT COURIER

Mr. Gary Miller
Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section
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(PBW Project No. 1536)

Re: April 2009 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 ofthe amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf ofLDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2,2005, monthly status reports for a given month will be
submitted by the 15th of the following month as required in Paragraph 53 of the UAO, rather than
by the 10th of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month - The following actions were taken during the previous month:

• RIfFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 ofthe RIfFS Work Plan including:

a Subtask 6.9 - EPA approval (with modifications) of a draft Nature and
Extent Data Report (NEDR) submitted on March 3,2009 was provided in a
letter dated April 29, 2009.

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RIfFS Work Plan - data analysis, human health risk evaluation and ecological
risk evaluation were partially completed.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month - No new
data were received or generated during the previous month.
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3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work - The following actions are planned for
the next two months:

• RIfFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan including:

o Subtask 6.9 - Preliminary Site Characterization Report - to be continued
through preparation of the Final NEDR, incorporating modifications in
EPA's April 29, 2009 approval letter (due to EPA by May 30).

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RIfFS Work Plan - to be continued through data analysis, human health risk
evaluation, and preparation of the updated Screening-Level Ecological Risk
Assessment (SLERA).

• Feasibility Study activities (SOW Paragraphs 43 through 51) detailed under Task
10 ofthe RIfFS Work Plan - to be initiated through initial development and
screening of alternatives. To support this evaluation, a topographic survey of the
former surface impoundments cap will be also performed.

4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays - RIfFS activities are
approximately 80% complete.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

~~HLING& ~ELER' LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology
Ms. Luda Voskov - Texas Commission on Environmental Quality
Mr. Brent Murray - Environmental Quality, Inc.
Mr. Donnie Belote - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss ill - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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